CWO-13

GSSR Data Acquisition System
Chad Nikoletich

ID |WBS |Task Name Start Finish Sep | Nov | Jan [ Mar | Ma$9|9€:>]ul | sep | Nov | Jan | Mar Ma)l/g\w\]ul | sep | Nov | Jan

1 CWO Start 10/1/95 10/1/95 /\ 100%

2 CWO End 5/12/97 5/12/97 Zg 0%

3 3.1 GSSR Design & Implementation 10/2/95 5/12/97 W

4 Programmable Oscillator 1/2/96 1/30/96 '

5 Design Changes 1/2/96 1/16/96 - 100%

6 Speed Upgrades 1/17/96 1/30/96 - 100%

7 HP 8662 Synthesizer 1/31/96 2/28/96 '

8 Factory Mods 1/31/96 2/13/96 - 100%

9 Operation 2/14/96 2/28/96 - 100%

10 Block V Receiver 2/29/96 3/27/96 '

11 Rx Interface Protocol 2/29/96 3/13/96 m 100%

12 Command & Control Interface 3/14/96 3/27/96 m 100%

13 Antenna Controller 3/28/96 4/24/96 '

14 Subreflector Command & Control 3/28/96 4/10/96 m 100%

15 Xmitter On/Off Control 4/11/96 4/24/96 m 100%

16 Network Interface 4/25/96 6/6/96 “

17 Goldstone LAN 4/25/96 5/8/96 m 100%

18 Shared File Access 5/9/96 5/22/96 - 100%

19 NFS 5/23/96 6/6/96 - 100%
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ID |WBS |Task Name Start Finish Sep [ Nov | Jan [ Mar [ May [ Jul [ Sep | Nov [ Jan [ Mar | May [ Jul [ Sep [ Nov | Jan
20 VMEbus CAB 10/2/95 5/12/97 ‘iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii§§§
21 Design 10/2/95 6/28/96 100%
I
22 Board Layout & Route 7/1/96 8/25/96 100%
23 Fabricate board 8/26/96 9/27/96 mm 100%
24 Assemble 9/30/96 10/28/96 m 100%
25 Test & Debug 10/21/96 5/12/97 75%
I
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